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Summary Total IPT %

Proposal 88.6%
Canceled or on Hold 100.0%  
Active 66.6%
Complete 0.0%
Total 74.4%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

 $ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 4 1 115,139.21$            20 10
DES 4 0 23,983.87$              13 0
ADOA 1 0 7,960.00$                0 0
Registrar of Contractors 4 RG07001 132,637.97$            135 135
Corrections 1 1 57,265.99$              0 0
Early Childhood Dev. Bd. 2 CD07001 18,609.75$              4 4
Health Services 1 0 0 0
AZ Weights and Meas. 1 0 30 30
AHCCCS 1 0 0 0
Total 19 4 355,596.79$            202 179
Canceled and Projects on Hold
Registrar of Contractors 1 0 5 5
DOR: IPCC Help Desk 1 1 34,175.28$              0 0
DES. JOBS Move 1 0 104 104
Total 3 1 34,175.28$              109 109

Projects Count PIJ #
 $ Quote
Amount 

 $ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS 1 HC07004 52,500.00$              52,500.00$         0 0 06/05/07 10/02/07
AZ Game and Fish 1 GF03004 137,465.79$            137,465.79$       443 443 05/08/07 09/01/07
DES. Remote Office Pilot 1 DE07021 17,259.61$              17,259.61$         15 15 06/26/07 08/15/07
DES. FAA IVR App. 1 DE08001 94,100.00$              94,100.00$         0 0 07/20/07 11/19/07
DES. DDSA 4000 N. Cen 1 DE08003 313,611.04$            313,611.04$       224 0 08/14/07 10/12/07
DES. Accu-Ring 1 DE08002 31,014.32$              31,014.32$         0 0 08/17/07 01/15/08
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. ShowLow 1 DT07022 4,496.93$                4,496.93$           278.45$               39 22 05/10/07 06/26/07
Total 8 710,447.69$            710,447.69$       278.45$              721 480

Projects Count PIJ #
 $ Quote
Amount 

 $ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 7 33,109.54$          100.0%

Total 7 -$                         -$                   33,109.54$         0 0

AZNet Scope and Requirements - IPT Voice and Data

IVR Application Modification - FY08 Project

IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61 

Accu-Ring circuit reduction (ADOT and DES project) 
Accu-Ring circuit reduction (ADOT and DES project)

IVR Outbound Application Modification
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AZNet Requirements - Redundant link to ADOT HQ
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location. Quote $18,609.75 each for multiple remote offices model = 4 
Agency Approval - WAN DR
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33,109.54$                        
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Comments

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy

Request for IPT: Remedy project 31643 move existing system.

Agency renewed lease - Cancel project move/replace request 8/16.

Site consolidation voice project. FY08 50% of remaining services and in

AZNet Scope and Requirements - Move 3 Racks,30 Routers to ADOA 

Comments

Infrastructure Expansion/Relocation Voice and Data Project

IPT Installation and Services FY08 - Greenfield Site Voice and Data

IPCC IT Help Desk - Agency requested project 'hold' 8/24.


